

MONTH	COMPREHENSIVE COMMUNITY INITIATIVE (CCI) INVENTORY	FEDERAL COLLABORATION PROJECT (FCP)	DELINQUENCY DEVELOPMENT STATEMENT (DDS)
DECEMBER 2007	12/14: Draft Work Plan Due Outline of Lit Review 12/21: <i>Work Plan Comments Rec'd</i> 12/28: Final Work Plan Due <i>Lit Review Outline Approved</i>	12/14: Draft Work Plan Due Outline of Lit Review 12/21: <i>Work Plan Comments Rec'd</i> 12/28: Final Work Plan Due <i>Lit Review Outline Approved</i>	12/14: Draft Work Plan Due 12/21: <i>Work Plan Comments Rec'd</i> 12/28: Final Work Plan Due
JANUARY 2008	1/18: Background Materials Due 1/25: Draft Lit Review Due Inventory List Due	1/25: Draft Lit Review Due	
FEBRUARY 2008	2/1: Proposal Memo/Protocol Due <i>Draft Lit Review Approved</i> 2/8: Final Lit Review Due	2/1: <i>Draft Lit Review Approved</i> 2/8: Final Lit Review Due 2/29: Proposal Memo/Protocol Due	2/1: Preliminary Draft Due
MARCH 2008	3/14: Completion of Site Visits and Other Discussions	3/28: Completion of Site Visits and Other Discussions	
APRIL 2008	4/11: Analysis of Findings Due 5/2: Draft Inventory Due Interim Briefing 5/16: Invitational Meeting Planning Call <i>Inventory Comments Rec'd</i> 5/23: Invitational Meeting Work Plan Due 5/30: Final Inventory Due		
JUNE 2008	6/6: Final Invitational Meeting Agenda Due Panelist/Presenter/Participant ID 6/20: Travel Arrangements Completed	6/6: Analysis of Findings Due	
JULY 2008	7/18: Invitational Meeting		

<p>AUGUST 2008</p>	<p>8/1: Post Meeting Services Completed 8/15: Guidebook Outline Due 8/29: <i>Guidebook Outline Comments and Revisions from Staff Due and Forwarded to Designees</i></p>	<p>8/15: Guidebook Outline Due 8/29: <i>Guidebook Outline Comments and Revisions from Staff Due and Forwarded to Designees</i></p>	
<p>SEPTEMBER 2008</p>	<p>9/12: <i>Outline Presented for Formal Approval</i> 9/26: Draft Guidebook/Web Design Due</p>	<p>9/12: <i>Outline Presented for Formal Approval</i> 9/26: Draft Guidebook Due</p>	
<p>OCTOBER 2008</p>	<p>10/17: <i>Comments Due from Agencies on Guidebook/Web Design</i></p>	<p>10/17: <i>Comments Due from Agencies on Guidebook</i></p>	
<p>NOVEMBER 2008</p>	<p>11/7: Final Guidebook Due Beta Version of Web Version Opened for Testing by Staff/Designees</p>	<p>11/7: Final Guidebook Due Beta Version of Web Version Opened for Testing by Staff/Designees</p>	
<p>DECEMBER 2008</p>	<p>12/5: <i>Web Tools Presented for Formal Approval</i> 12/19: Web Tools Launched</p>		