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	MONTH
	COMPREHENSIVE COMMUNITY INITIATIVES (CCI) INVENTORY
	FEDERAL COLLABORATION PROJECT (FCP)
	DELINQUENCY DEVELOPMENT STATEMENT (DDS)

	DECEMBER 2007
	12/14:  Draft Work Plan Completed
             Outline of Lit Review

12/21:  Work Plan Comments Rec’d

12/28:  Final Work Plan Completed
            Lit Review Outline Approved
	12/14:  Draft Work Plan Completed
             Outline of Lit Review

12/21:  Work Plan Comments Rec’d

12/28:  Final Work Plan Completed
            Lit Review Outline Approved
	12/14:  Draft Work Plan Completed
12/21:  Work Plan Comments Rec’d

12/28:  Final Work Plan Completed

	JANUARY 2008
	1/18:  Background Materials Completed
1/25:  Inventory List Completed
	
	

	FEBRUARY 2008
	2/1:  Proposal Memo/Protocol Completed

	2/29:  Proposal Memo/Protocol Completed
	

	MARCH 2008
	3/7:  Draft Lit Review Completed/ Distributed for Review
3/21:  Draft Lit Review Comments Due
	3/7:  Draft Lit Review Completed/ Distributed for Review
3/21:  Draft Lit Review Comments Due
	

	APRIL 2008
	4/4:  Final Lit Review Completed
4/18:  Completion of Site Visits and Other Discussions

4/25:  Analysis of Findings Completed
	4/4:  Final Lit Review Completed
4/28:  Completion of Site Visits and Other Discussions
	4/1:  Prelim. Draft Completed
4/4:  Draft Distributed to Agencies for Comment

	MAY 2008
	5/2:  Draft Inventory Due
         Interim Briefing with Fed Staff
5/16:  Inv. Meeting Planning Call

         Inventory Comments Due
5/23:  Inv. Meeting Work Plan Completed
5/30:  Final Inventory Completed
	
	5/1:  Draft Comments Due
5/22:  Final Draft Completed

	JUNE 2008
	6/6:  Inv. Meeting Agenda and Panelist /Presenter /Participant ID Completed
6/20:  Travel Arrangements Completed
	6/6:  Analysis of Findings Completed
	6/6:  Edited Final Draft Presented to Council for Approval
6/20:  Final Report Produced/Posted

	JULY 2008
	7/18:  Invitational Meeting (approximate)
	
	

	AUGUST 2008
	8/1:  Post Meeting Services Completed

8/15:  Guidebook Outline Completed
8/29:  Guidebook Outline Comments and Revisions from Staff Due and Forwarded to Designees
	8/15:  Guidebook Outline Completed
8/29:  Guidebook Outline Comments and Revisions from Staff Due and Forwarded to Designees
	

	SEPTEMBER 2008
	9/12:  Outline Presented for Formal Approval

9/26:  Draft Guidebook/Web Design Completed
	9/12:  Outline Presented for Formal Approval

9/26:  Draft Guidebook Completed
	

	OCTOBER 2008
	10/17:  Comments Due from Agencies on Guidebook/Web Design
	10/17:  Comments Due from Agencies on Guidebook
	

	NOVEMBER 2008
	11/7:  Final Guidebook Completed
          Beta Version of Web Version Opened for Testing by Staff/Designees
	11/7:  Final Guidebook Completed
          Beta Version of Web Version Opened for Testing by Staff/Designees
	

	DECEMBER 2008
	12/5:  Guidebook Web Tools Presented for Council Approval

12/19:  Web Tools Launched
	12/5:  Guidebook Web Tools Presented for Council Approval

12/19:  Web Tools Launched
	


Completed or Completed: blue
Council and/or Federal Agency Responsibility:  red and italicized

Contractor Responsibilities:  black

